

Wakatu Quay Timeline

September 2021

Council approves Concept Design - Images released to the community

October 2021

Expressions of Interest for Investment & Tenancy issued to Market
KMDP Project Runs Community information sessions and Drop In Centre

November 2021

EOI Applications period closes
EOI assessed and commercial discussion & arrangements commence
Detail Design Commences

Early 2022

Consenting Process Commences. Construction RFP Issued
Construction Company appointed

Mid 2022

Construction Commences

Early/Mid 2023

Tenant fit out and occupancy