

## KAIKŌURA DISTRICT COUNCIL WORKSHOP RECORD

<b>Date:</b>	Wednesday 11 September 2024
<b>Time:</b>	11:00am – 11:30am
<b>Location:</b>	Totara, Council Chambers, Civic Building
<b>Open or Closed:</b>	Open Workshop Session
<b>Apologies:</b>	Councillor R Roche, Councillor K Heays

<b>Subject:</b>	<b>Wakatu Quay Roding Timing Options</b>
<b>Presenters:</b>	Presenters: Chris Sturgeon – Project Lead, Wendy Walker – Project Manager, James Prentice – KDC Roding Manager
<b>Workshop Notes:</b>	<p><u>Purpose of the workshop/short description:</u></p> <p>KDC’s Roding Engineer is considering the construction timetable for the Wakatu Quay development and the required roding changes that are included. Options for roding implementation is being considered and council staff are seeking feedback from Councillors on the proposal.</p>
	<p><u>What was discussed:</u></p> <p>The delivery timetable for roding at Wakatu Quay was presented along with options that the project team and KDC roding manager are considering. Councillors were asked to provide feedback and invited to ask questions around the thinking for delivery.</p>
	<p><u>End Result / Direction from Council/ Actions:</u></p> <p>The options were discussed along with benefits and issues of each option.</p> <p>The project was not seeking a decision and did receive feedback from Councillors to consider prior to a recommendation paper being presented.</p>