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1.  Apologies 

 
2.  Declarations of Interest 

 
3.  Open Forum ς Session for members of the public wishing to comment on items included in this 

agenda. 
  
4.  Matters of Importance to be raised as Urgent Business 
 
5.  Confirmation of Minutes  

ü Earthquake Recovery Committee 13/09/2017    page 1 
 
6.  Minutes Action List  

Earthquake 
Recovery 
13/09/2017 

Circulate the roading works 
programme to Elected members 

Asset Manager Included in agenda refer 
page 21 

Earthquake 
Recovery 
13/09/2017 

Investigate why the recovery waste 
project takes hazardous chemicals 
and not asbestos 

Waste Caseworker 
/ Community 
Services Manager 

In progress 

Earthquake 
Recovery PE 
13/09/2017 

Provided a report on the Memorial 
Hall and other public facilities re risk 
to people using those facilities  

Asset Manager / 
Rebuild Manager 

Report to be provided to the 
November meeting.  

 
 
7.  Building Update         page 5 

 
8.  Rebuild & Infrastructure Update       page 7  

 
9.  Social Recovery Update        page 23 
 
10.  Economic Recovery Update        page 28 

 
11.  Urgent Business 

 
12.  Earthquake Recovery Public Excluded Session 

Moved, seconded that the public be excluded from the following parts of the proceedings of 
this meeting, namely 
 

a.  Confirmation of Earthquake Recovery Public Excluded Minutes 13/09/2017 

b.  Insurance Claims Settlement Update 

c.  Temporary Accommodation 

d.  Harbour Update 
 



The general subject matter to be considered while the public is excluded, the reason for passing 
this resolution in relation to each matter, and the specific grounds under Section 48(1) and 7(2)(i) 
of the Local Government Information and Meetings Act 1987 for the passing of this resolution 
are as follows: 
 

General subject of 
each to be 
considered 

Reason for  
passing this resolution in relation to 
each matter 

Grounds of the Act 
under which this 
resolution is made 

Confirmation of 
Earthquake Recovery 
Committee Public 
Excluded Minutes 
13/09/2017, Insurance 
Claim Settlement and 
Temporary 
Accommodation, Harbour 
Update. 

The exclusion of the public from the 
whole or the relevant part of the 
proceedings of the meeting is 
necessary to enable the Local 
Authority to protect information 
where the making available of that 
information would likely unreasonably 
to prejudice the commercial position 
of the person who supplied the 
information or who is the subject of 
the information 

Section 48(1)(a) and 
7(2)(b)(ii) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



To: 
 

Earthquake Recovery Committee 

Date: 
 

11 October 2017 

Subject: Building Control Authority Update 
 

Prepared by: 
 

Jacqui Marsden, Building Control Administrator 
Mark Mitchell, Building and Regulatory Manager 

Authorised by:  
 

Angela Oosthuizen 
Chief Executive 

 

There were 20 Building Consents issued in August with a combined construction value of $1,676,545 
and 15 Building Consents with a combined construction value of $2,774,370 issued during 
September 2017. These consents were for: 

 
8 dwellings 
5 shed/garages 
2 earthquake repairs 
15 Solid fuel heaters 
1 petrol station 
1 marquee 
1 internal alteration 
1 septic tank 
1 commercial alteration 
 
We currently have 25 consents being processed. 
 
8 Land information Memorandums were issued in August and 14 in September 2017.  
 
7 Code Compliance Certificates were issued in August and 9 were issued in September 2017.  
 

 



August saw the implementation of GoGet Mobile within the building department. GoGet Mobile is 
the Building Control Officials module with inspection results and photos taken on the Officers HP 
Elite F2X out in the field. Updating the outcome of the inspection result is then done upon arrival 
back at the office where the device uploads results to Ozone and in turn, sends an inspection report 
including inspections photos, via email, to our customer. 
 
The benefit for our customers is that they receive the full inspection report together with photos 
taken by the Officer via email. The Officer has a running record of all previous inspections 
undertaken on their device. This then saves the customer having to have paper records kept on site 
with the possibility of those being lost. 
 
Another key feature we introduced to support inspection booking requests was GoGet Scheduler. 
The GoGet Scheduler enables our customers to make the inspection booking request through our 
front of house staff which in turn is loaded directly onto the OŦŦƛŎŜǊΩǎ ƳƻōƛƭŜ ǇƭŀǘŦƻǊƳΦ 
 
 
 
 



To: 
 

Earthquake Recovery Committee 

Date: 
 

11 October 2017 

Subject: Joint Rebuild Programme and Infrastructure Report 

Prepared by: 
 

Will Doughty 
Rebuild Programme Director 
Terry Howes 
Acting Asset Manager 

Authorised by:  
 

Angela Oosthuizen 
Chief Executive 

 
1.0 PURPOSE AND ORIGIN: 
The purpose of this report is to provide the Mayor and Councillors with an overview of the key 
rebuild programme and infrastructure activities for the month. A combined report is being 
presented again for the month as the teams are working closely together.  
 

2.0 EXECUTIVE SUMMARY: 
2.1 Rebuild activities 
The main focus of rebuild work this month has been to engage consultants for the options 
development and the design of preferred option for the aeration lagoon, Lyell creek sewer main and 
five bridge package (Hawthorn, Gillings lane, Rorrisons, Evans and Scotts). A draft Procurement 
Strategy has also been finalised for Council and NZTA approval. The development of a procurement 
plan for rebuild activities is also nearly complete. 
 
Further network investigations are being undertaken, with the next package of CCTV of the 
wastewater network now completed and leak detection of the water network being completed by 
mid-October. Interpretation of findings and definition of associated rebuild projects is now 
underway. 
 
A rebuild briefing workshop is scheduled for the Mayor and Councillors on the 13th October.  

 
2.2 Infrastructure 
Infrastructure assets continue to provide a satisfactory level of service given the fragility of the 
systems and the system components. The recent rainfall events provided a significant test of the 
waste water and storm water systems. Increased inundation into the waste water network was 
detected but the pumping stations and the treatment plant operated satisfactorily. There were 
isolated flooding incidents largely resulting from road side drainage issues. These incidents were 
attended and remedial actions taken where they were possible.  A water quality sample taken on 
29th September from the Kaikoura Suburban supply detected the presence of e-coli and total 
coliforms and also had a turbidity reading above the prescribed limits, a precautionary boil water 
notice is still in place for this water supply area. 

 
3.0 RECOMMENDATION:  
That the Council receives this report. 

 

 



4.0 REBUILD ACTIVITIES: 
4.1 Programme management 
The Rebuild Steering Group (RSG) met in Christchurch on the 29th September and the members are 

keen to meet with the Mayor and Councillors at the rebuild workshop in Kaikoura on the 13th 

October.   

4.2 Finances and rebuild estimate 

Work is continuing to support the insurance claims with Material Damage and LAPP. This includes 
applying a consistent approach to risk premiums and contingencies within the programme and 
progressing further assessments.  
 
Work has also been undertaken this month with the National Recovery Office (NRO) to agree the 
mechanisms for drawing down funding from the betterment fund of $2.4m established for three 
waters infrastructure. A draft Memorandum of Understanding (MoU) has be prepared and will be 
discussed at the rebuild workshop on the 13th October. The Acting Asset Manager and Rebuild 
Director are working to identify a list of priority three waters projects for consideration of 
betterment funding. 
 
4.3 Procurement Strategy 
A draft procurement strategy for the period 2017-2020 has been completed which covers all KDC 

procurement activities for transport, three waters and community facilities. This will require Council 

approval and subsequent approval by NZTA. 

A procurement plan has been developed for rebuild activities with the intent to have one panel of 

suppliers in place for professional services and a separate panel for physical works contractors. It is 

anticipated that a request for proposal (RFP) for the professional services panel will go to market in 

October with the view to having it up and running by the New Year. The construction panel RFP will 

follow in November.  

These proposed procurement arrangements do not hinder our ability to continue to deliver rebuild 

works through either existing mechanisms or by agreed procurement rules as long as we can 

demonstrate Value for Money. 

4.4 Programme information and programme development 
Refinement of scope and costs for projects within the programme is ongoing. The programme as it 
currently stands will be presented to the Mayor and Councillors in October. 
 
4.3 Stakeholder management and liaison 

The Rebuild Director is working with the Communications Officer to ensure that more detailed 
rebuild communications are targeted in October. 
  
A detailed engagement plan is being developed for the Clarence Valley residents with regard to short 
and long term access arrangements.  
 
Wider rebuild programme communications are scheduled for later in October. 
 
4.4 Physical works 

The Infrastructure section provides specific network information. Additional items include: 

¶ Extensive work continues on minor EQ related roading and drainage repairs. 

¶ The Rebuild Steering Group has agreed an approach for improving the short term security of 
access and safety at the Wharekiri stream in the Clarence valley and agreed to progress with 
a strategic business case for the longer term solution. 



¶ Professional services contracts have been let for the development and design of the 
preferred option for the aeration lagoon, Lyell Creek option and five bridge renewal 
package. (Hawthorne, Gillings Lane, Rorrisons, Evans and Scotts). 

¶ Reports have been received around the repair options for Peninsular and Fords reservoirs 
and Mackles bore. 

¶ CCTV investigation of the waste water network has been completed (approximately 40% of 
network assessed) and leak detection is underway for the water supply network. 

¶ A community facilities strategy is being prepared to bring to Council in November.  
 

4.6 Rebuild activities planned for next month 
The main focus for the next month are as follows: 

¶ Interpretation of the CCTV and leak detection investigations 

¶ Kick off the design work for the three packages identified above 

¶ RFP to market for a professional services panel 

¶ Approval of KDC procurement strategy by NZTA 

¶ Review of EQ roading programme by NZTA 

¶ Finalise design and costings for temporary solution at the Wharekiri stream. 
 

5.0 INFRASTRUCTURE: 
5.1 Water Supply 
5.1.1 Boil Water Notices 
Boil water notices remain in place for the Kaikoura Suburban and the East Coast (Clarence) Supply 
Schemes. 
 
5.1.2 Water Safety Plans 
The draft Water Safety Plan for the Oaro Water Supply scheme was submitted to the Canterbury 

District Health Board on 20 September. Once feedback on the draft is received the timeframes for 

the completion of the other Water Safety Plans will be agreed with the District Health team. 

5.1.3 Annual Water Quality Compliance  
The annual compliance report for KDC drinking water supplies for the period 1st July 2016 to 30th 

June 2017 was received from the Canterbury District Health Board on 11th September. The report 

prepared by the Drinking Water Assessors covers all Ministry of Health registered networked 

drinking water supplies, for KDC this covers the water supply schemes for Oaro, Fernleigh, East Coast 

(Clarence), Kaikoura Urban, Kincaid and Ocean Ridge. The supply schemes for Kaikoura Suburban 

ŀƴŘ tŜƪŜǘŀ ŀǊŜ ōŜƭƻǿ ǘƘŜ млл ǊŜǎƛŘŜƴǘΩǎ ǘƘǊŜǎƘƻƭŘ ŦƻǊ ǘƘŜƳ ǘƻ ōŜ ŎƻƴǎƛŘŜǊŜŘ ŀǎ ǇŀǊǘ ƻŦ ǘƘŜ 

compliance report. The full compliance report is attached as appendix 1 to this report. Non-

compliance issues will be followed up with the Drinking Water Assessors and Council will receive a 

separate report on the actions proposed to address these issues. 

5.2 Sewer System 
The sewer system continues to operate with the support of temporary arrangements and no 
infringements of resource consent conditions have been experienced. 
 
5.2.1 Sewer Asset Information 
The close circuit television inspections information taken from parts of the sewer network to identify 
damage is being processed and will be used to update and improve the CƻǳƴŎƛƭΩǎ ŀǎǎŜǘ ƛƴŦƻǊƳŀǘƛƻƴ 
systems.  
 
 
 



5.3 Stormwater 
As described earlier the recent rainfall events provided an opportunity to identify any significant 
issue with the stormwater system following the earthquake. The system coped relatively well with 
isolated instances of localised flooding. 
 

5.4 Parks and Reserves, Building and Facilities 
No significant issues have been reported and in general all parks and reserves are accessible and no 
issues were raised with regard to other community facilities. 
 

5.5 Roading 
5.5.1 Operational Status 
The operational status of the road network remains as previously reported with road access to 
properties in parts of the Clarence area remaining difficult or impossible when river levels rise, with 
the rebuild programme investigating options for the short to medium term to improve the situation. 
 
5.5.2 Forward programme of works 
An initial forward works programme for BAU roading works for both the current year and the next 
financial year is attached as appendix 2. The programme has been based on the expenditure 
ŦƻǊŜŎŀǎǘǎ ƛƴŎƭǳŘŜŘ ŀǎ ǇŀǊǘ ƻŦ ǘƘŜ /ƻǳƴŎƛƭΩǎ нлмтκму !ƴƴǳŀƭ tƭŀƴΦ ¢Ƙƛǎ ǇǊƻƎǊŀƳƳŜ ƛǎ ŀ ŘǊŀŦǘ ƻƴƭȅ ŀǎ 
the final programme is closely dependent on the earthquake rebuild works and understanding the 
costs of the recent wet weather events that caused further damage to some road assets. 
 
5.5.3 Maintenance of Haulage Routes 
Officers are finalising discussions with NZTA and NCTIR to agree the responsibilities for local road 
repairs and maintenance on the main haulage routes that are being used by the NCTIR contractors, it 
is anticipated that agreement can be reached shortly whereby NCTIR will be responsible for the 
ongoing maintenance of these routes until haulage operations are completed.  
 
5.5.4 Tanker Filling Points 
To manage tanker filling operations as part of the ongoing works around the area the Council has 
ŀƎǊŜŜŘ ǿƛǘƘ b/¢Lw ǘǿƻ ƭƻŎŀǘƛƻƴǎ ǿƘŜǊŜ ǘŀƴƪŜǊǎ Ŏŀƴ ōŜ ŦƛƭƭŜŘΦ hƴŜ ƭƻŎŀǘƛƻƴ ƛǎ ƻƴ tƻǎǘƳŀƴΩǎ wƻŀŘ ŀƴŘ 
the other is in South Bay, both these locations are fitted with the required check valves and are 
metered so that the Council can send periodic accounts for the water taken. 
 
5.5.5 Speed Limit Reviews 
Work is progressing with the school zone speed limit review, in addition NZTA are proposing to 
undertake a review of speed limits on the Inland route both of these reviews will seek community 
feedback and these will be reported back to Council once complete. 
 
5.5.6 State Highway 1 Proposed Deviation 
NZTA held an open meeting with affected land owners on the 27th September that enabled NZTA to 
understand land and property owners concerns before the final decision on the proposals are made. 
 

5.6 Waste Minimisation 
5.6.1 Waste and Recycling Centre 
Work continues to ensure that issues arising from earthquake demolitions and repairs can be 
handled safely and Council staff are working closely with Hurunui District Council and Ecan. It is 
currently estimated that the demolition activity has significantly increased the volume of waste 
materials arriving at the centre.  
 
 



5.6.2 Waste Handling 
Progress has been made with the purchase of new waste skips and further purchases have been 
made to improve hazardous waste handling, improve overall storage at the recycling centre and 
update the skip handling equipment.  
 

6.0 COMMUNITY VIEWS:  
The community will be kept informed of progress of the rebuild programme and consulted on 
specific project issues within the programme.  
 

7.0 FINANCIAL IMPLICATIONS AND RISKS: 
The rebuild programme is funded through a combination of rates, insurance and Crown support. 
Ongoing development of the overall rebuild estimate and tight cost control is required to ensure 
there are no financial implications to each funding party. 
 
Operational activities are funded through normal operating and maintenance and renewals budgets. 
 

8.0 CONTEXT: 
Policy:  
Legislation: As required by Section 77 of the LGA the recommendation is the most appropriate. 
Community Outcomes: Ensuring appropriate rebuild of the Council owned facilities and 
infrastructure to ensure ongoing Levels of Service are achieved.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Appendix 1: Report on the Annual Compliance with the Drinking Water Standards



Appendix 2: Draft 2017/18 Roading Programme 
 
 

 
 

Renewals Spend

Activity Budget Jul-17 Amount Aug-17 Amount Sep-17 Amount Oct-17 Amount Nov-17 Amount Dec-17 Amount Jan-18 Amount Feb-18 Amount Mar-18 Amount Apr-18 Amount May-18 Amount Jun-18 Amount Surplus
Sealed 102,000.00$    None  $                 -    None  $                  -    None  $                  -    None  $                  -    Reseal - Austin str, 

Burrels, Kea,Kotare, 

Kotuku, Tui, Weka, 

Brighton, Lookout Rd, 

McInnes Rd - Total of 

12641m2 

 $   94,807.50  None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                    -   7,192.50$          

Unsealed 61,000.00$       None  $                 -    None  $                  -    None  $                  -    Build up 

Factory rd and 

change camber - 

$22k. Also 

Skevingtons, 

Dairy Farm, 

Scotts Rds at 

Approx $10k 

each 

 $   52,000.00  none  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                    -   9,000.00$          

K&C 51,000.00$       None  $                 -    None  $                  -    None  $                  -    None  $                  -    500m on Torquay 

Street 

 $   47,500.00  None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                    -   3,500.00$          

Footpaths 50,000.00$       None  $                 -    None  $                  -    None  $                  -    None  $                  -    Prep and seal Lookout 

area at the top 

 $   20,000.00  Form footpath 

and fine gravel on 

the seaside of 

Esplenade Rd 

500m 

 $   25,000.00  None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                    -   5,000.00$          

Traffic services 11,000.00$       None  $                 -    None  $                  -    Add new 

signage to 

West end 

carpark and 

remove arrow 

in the next car 

park 

 $     3,000.00  None  $                  -    Linemarking - Focus 

on limit lines through 

town 

 $     7,000.00  None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                    -   1,000.00$          

Total Renewals 

Budget

275,000.00$   

Maintenance - BAU  Spend 

Activity Budget Jul-17 Amount Aug-17 Amount Sep-17 Amount Oct-17 Amount Nov-17 Amount Dec-17 Amount Jan-18 Amount Feb-18 Amount Mar-18 Amount Apr-18 Amount May-18 Amount Jun-18 Amount
Sealed 50,000.00$       Potholes  $    3,000.00  Potholes  $     3,000.00  Potholes  $     3,000.00  Potholes and 

identified stab 

areas - outside 

of EQ work 

 $     5,000.00  Potholes and 

identified stab areas - 

outside of EQ work 

 $     5,000.00  Potholes and 

identified stab 

areas - outside of 

EQ work 

 $     5,000.00  Potholes 

and 

identified 

stab areas - 

outside of 

EQ work 

 $     5,000.00  Potholes and 

identified stab 

areas - outside 

of EQ work 

 $     5,000.00  Potholes  $     3,000.00  Potholes  $     3,000.00  Potholes  $     3,000.00  Potholes  $       3,000.00 4,000.00$          

Unsealed 60,000.00$       Factory Rd 

grading and 

reshaping 

and 

purchase 

4500m3 of 

AP 40 metal 

 $  25,000.00  Grading and 

MM - Clarence 

and surrounds 

 $     9,000.00  2 days grading 

/Month 

 $     3,000.00  2 days grading 

/Month 

 2 days grading /Month  1 day grading and 

1 day mm /Month 

 $     3,000.00  1 day 

grading and 

1 day mm 

/Month 

 $     3,000.00  1 day grading 

and 1 day mm 

/Month 

 $     3,000.00  1 day grading 

and 1 day mm 

/Month 

 $     3,000.00  1 day grading 

/Month 

 $     1,500.00  1 day 

grading 

/Month 

 $     1,500.00  1 day grading 

/Month 

 $       1,500.00 6,500.00$          

Drainage 50,000.00$       None  $                 -    None  $                  -    Scarborough 

soakpit and 

shoulder work 

 $     7,500.00  Harris Ln 

soakpit 

 $     7,500.00  High shoulder, drain 

and culvert clearing 

 $     4,000.00  High shoulder, 

drain and culvert 

clearing 

 $     4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $     4,000.00  High shoulder, 

drain and 

culvert clearing 

 $     4,000.00  High shoulder, 

drain and 

culvert clearing 

 $     4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $     4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $     4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $       4,000.00 3,000.00$          

Structure 16,000.00$       none  None  None  None  bridge wheelguards, 

Hand and site rails 

 $     8,000.00  bridge 

wheelguards, 

Hand and site 

rails 

 $     2,000.00  bridge 

wheelguards, 

Hand and site 

rails 

 $     2,000.00  bridge 

wheelguards

, Hand and 

site rails 

 $     2,000.00  bridge 

wheelguards, 

Hand and site 

rails 

 $       2,000.00 -$                    

Env 60,000.00$       Town 

sweeping 

and sump 

 $  18,000.00  None  $                  -    Town 

sweeping 

 $     5,000.00  None  $                  -    Vegetation Control/ 

Mowing/Spraying 

 $   20,000.00  Full town sweep 

for tourist 

 $     7,000.00  none  $                  -    none  $                  -    none  $                  -    Pr winter 

sump 

cleaning 

 $     8,000.00  None  $                  -    None  $                    -   2,000.00$          

Traffic 40,000.00$       Signs 

maintenanc

e - 

straightenin

g/Overlays 

etc. 

 $    3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/O

verlays etc. 

 $     3,000.00  Signs maintenance - 

straightening/Overlays 

etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/Ove

rlays etc. 

 $     3,000.00  Signs 

maintenanc

e - 

straightenin

g/Overlays 

etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/O

verlays etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $     3,000.00  Signs 

maintenance 

- 

straightening

/Overlays 

etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $       3,000.00 4,000.00$          

Operational TM 1,000.00$         None  $                 -    None  $                  -    None  $                  -    None  $                  -    none  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                  -    None  $                    -   1,000.00$          

Cycle path 4,000.00$         None  $                 -    None  $                  -    None  $                  -    None  $                  -    sealing and patching  $     1,000.00  sealing and 

patching 

 $     1,000.00  sealing and 

patching 

 $     1,000.00  sealing and 

patching 

 $     1,000.00  None  $                  -    None  $                  -    None  $                  -    None  $                    -   -$                    

Network and 

asset 

management

140,000.00$    Overheads  $  11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $   11,500.00  Overheads  $     11,500.00 2,000.00$          

Total 

Maintenance 

BAU Budget 

421,000.00$   

 Total surplus 

48,192.50$       



Budget 2018/19 
 

 
 
 

Renewals Spend

Activity Budget Jul-18 Amount Aug-18 Amount Sep-18 Amount Oct-18 Amount Nov-18 Amount Dec-18 Amount Jan-19 Amount Feb-19 Amount Mar-19 Amount Apr-19 Amount May-19 Amount Jun-19 Amount Surplus
Sealed  $105,000.00  None  $                -    None  $                -    None  $                -    None  $                -    Reseal - Ellerton - 

Valhalla Rd, West 

End, Esplenade - 

Total of 13276m2 

 $   99,570.00  None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     5,430.00 

Unsealed  $   63,000.00  None  $                -    None  $                -    None  $                -    Build up Puhi 

Puhi and Blue 

Duck Valley Rds 

 $60,000.00  none  $                  -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     3,000.00 

K&C  $   52,000.00  None  $                -    None  $                -    None  $                -    None  $                -    500m on Esplenade 

Rd 

 $   47,500.00  None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     4,500.00 

Footpaths  $   51,000.00  None  $                -    None  $                -    None  $                -    None  $                -    Tidy up Footpaths on 

Torquay Street 

 $   50,000.00  None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     1,000.00 

Minor 

Improvements

 $102,000.00  None  $                -    None  $                -    None  $                -    None  $                -    Widening some of 

the roads in the flats 

 $100,000.00  None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     2,000.00 

Traffic services  $   11,000.00  None  $                -    None  $                -    None  $                -    None  $                -    Linemarking - town 

centre and surrounds 

 $   10,000.00  None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     1,000.00 

Total Renewals 

Budget

 $384,000.00 

Maintenance - 

BAU
 Spend 

Activity Budget Jul-18 Amount Aug-18 Amount Sep-18 Amount Oct-18 Amount Nov-18 Amount Dec-18 Amount Jan-19 Amount Feb-19 Amount Mar-19 Amount Apr-19 Amount May-19 Amount Jun-19 Amount
Sealed  $   50,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $     4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  Potholes  $   4,000.00  $     2,000.00 

Unsealed  $   60,000.00  2 Days 

grading and 

MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days grading and 

MM per month 

 $     5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days 

grading and 

MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  2 Days 

grading and 

MM per 

month 

 $   5,000.00  2 Days grading 

and MM per 

month 

 $   5,000.00  $                  -   

Drainage  $   50,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High shoulder, 

drain and culvert 

clearing 

 $   4,000.00  High shoulder, drain 

and culvert clearing 

 $     4,000.00  High shoulder, 

drain and 

culvert clearing 

 $   4,000.00  High shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High shoulder, 

drain and culvert 

clearing 

 $   4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  High 

shoulder, 

drain and 

culvert 

clearing 

 $   4,000.00  $     2,000.00 

Structure  $   16,000.00  bridge 

wheelguard

s, Hand and 

site rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge wheelguards, 

Hand and site rails 

 $     1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards

, Hand and 

site rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  bridge 

wheelguards, 

Hand and site 

rails 

 $   1,200.00  $     1,600.00 

Env  $   60,000.00  Town 

sweeping 

and sump 

cleaning 

 $18,000.00  None  $                -    Town 

sweeping 

 $   5,000.00  None  $                -    Vegetation Control/ 

Mowing/Spraying 

 $   20,000.00  Full town 

sweep for 

tourist 

 $   7,000.00  none  $                -    none  $                -    none  $                -    Pr winter sump 

cleaning 

 $   8,000.00  None  $                -    None  $                -    $     2,000.00 

Traffic  $   40,000.00  Signs 

maintenanc

e - 

straightenin

g/Overlays 

etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/O

verlays etc. 

 $   3,000.00  Signs maintenance - 

straightening/Overla

ys etc. 

 $     3,000.00  Signs 

maintenance - 

straightening/O

verlays etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $   3,000.00  Signs 

maintenance 

- 

straightening

/Overlays 

etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/O

verlays etc. 

 $   3,000.00  Signs 

maintenance - 

straightening

/Overlays 

etc. 

 $   3,000.00  Signs 

maintenance - 

straightening/

Overlays etc. 

 $   3,000.00  $     4,000.00 

Operational TM  $     1,000.00  None  $                -    None  $                -    None  $                -    None  $                -    none  $                  -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    None  $                -    $     1,000.00 

Cycle path  $     4,000.00  None  $                -    None  $                -    None  $                -    None  $                -    sealing and patching  $     1,000.00  sealing and 

patching 

 $   1,000.00  sealing and 

patching 

 $   1,000.00  sealing and 

patching 

 $   1,000.00  None  $                -    None  $                -    None  $                -    None  $                -    $                  -   

Network and asset 

management

 $140,000.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $   11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  Overheads  $11,500.00  $     2,000.00 

Total Maintenance 

BAU Budget  $421,000.00 

 Total 

surplus  $   31,530.00 
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Purpose 
The purpose of this report is to update Council on the implementation of the Social Recovery 
Framework. The framework supports agencies and organisations to empower individuals and 
communities to positively adapt to their changing environments following the 14th November 2016 
Earthquakes: 
 
1. Psychosocial:  

a. Please find the October dashboard from the Outreach Coordination service attached as 
appendix 1 

b. Agency update: 

Kaikoura District 
Council 

¶ Jo York started as the new Violence Free Coordinator and will be 
ǿƻǊƪƛƴƎ ŀƭƻƴƎǎƛŘŜ ǘƘŜ ±ƛƻƭŜƴŎŜ CǊŜŜ bŜǘǿƻǊƪ ǘƻ ƻǊƎŀƴƛǎŜ ΨLǘΩǎ ƴƻǘ 
hƪΩ ŜǾŜƴǘǎ ǎǳŎƘ ŀǎ ²ƘƛǘŜ wƛōōƻƴ ŘŀȅΦ {ƘŜ ǿƛƭƭ ōŜ ōŀǎŜŘ ŀǘ ¢Ŝ Iŀ ƻ 
Marokura 

¶ Dannielle Solheim has started as the new Community Services 
Support Administrator (a DIA funded social recovery role). She will 
be based at KDC in the Recovery Office. 

 

Winter Warmer/ Find 
& Fix 

Update from Celeste Tairakena: 
¶ 110 people have been contacted 
¶ 35 names still to contact 
¶ 40 out of the 110 have needed further assistance 

Either with find and fix jobs (30 work instructions issued), referral 
support from CEA, advocacy with insurance issues, or liaison with 
landlords to fix issues 
¶ 16/40 are completed and closed out and 24 are still in ongoing 

case management 
¶ Approx. 30/110 are known cases who still have not settled their 

insurance 
¶ There are 5 known cases of the total list that are uninsured 
¶ 70/110 Are completely closed out from WWFF criteria (inclusive 

of the 16 we have issued actions) 

New Zealand Red 
Cross 

2016 November Earthquake Damaged Home Grant Survey results are 
included as appendix 2. 

Ministry of Civil 
Defence Emergency 

Management  

Geraldine Canham-Harvey: 

¶ Continue to monitor and support 

¶ Lessons learned project 



¶ National Recovery Office transition planning. Will wind down 
starting in Sept with reduced staff 

 

Ministry of Primary 
Industries 

¶ MPI is coordinating the set-up of a Rural Advisory Group for 
Canterbury. A meeting with all interested parties was held on 22 
September to discuss the Terms of Reference and elect the core 
group. 
 

Canterbury District 
Health Board 

¶ Psychosocial steering group met to review progress on wellbeing 
and recovery activity in the district ς they think they are going 
reasonably well.  There has been a slight but not significant drop in 
demand. 

¶ Insurance settlements are starting to be made and people are 
having to make decisions on what to do - monitoring this to see if it 
causes an increase in stress levels. 

¶ Clinical back up support ς teams still supporting the health system 
until December. 

Department of Internal 
Affairs 

¶ Funds ς 1.5 million left of Earthquake Relief Fund. Once gone, there 
ǿƻƴΩǘ ōŜ ƳƻǊŜΦ The focus for the remaining funding would be on 
things that will have the most impact on wellbeing 

¶ New fund on stream in about a month ς funding for earthquake 
repairs to community facilities (7.5 million) 

¶ Now looking at roles, Community led development role. 
 

EQC ¶ Claims ς 90% assessed, 70% settled 

¶ Assessment has gone well. Complete majority by end of year 
 

 
 
2. Accommodation:  

We are still undertaking a feasibility study to determine the demand and feasibility of 
developing a temporary accommodation village in Kaikoura township. Rationale is to support 
residential recovery through increasing temporary housing options specifically for households 
who need somewhere to stay while their EQ damaged home is repaired or rebuilt.  
 

3. Financial:  
We are working closely with New Zealand Red Cross, Community Energy Action, Ministry of 
Business, Innovation and Employment to deliver the Winter Warmer/ Find & Fix project.



     Appendix 1        Wellbeing Team Activity Report ς October 2017 
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              Wellbeing Team Activity Report ς October 2017 

 

Key Messages:  

Å Support residential recovery through increasing temporary housing options.  

Å Support residents who are waiting for their scope of works and insurance delays. 

Å Local Whanau ora and Outreach support teams are working hard to reach those living in a heightened state of stress and are not coping. 
 

Social Recovery Trends:  

Å Temporary Accommodation: Some businesses are not able to function as they cannot find accommodation for the staff they need and they are remaining 

closed as a result. 

Å Health and Wellbeing Concerns:  Many residents are stressed specifically those households who need somewhere to stay while their EQ damaged home is 

repaired or rebuilt. Elderly feeling more vulnerable than ever with the cash settlement process ς they feel as though they are being forced to settle on the 

amount offered 

Å Insurance Concerns: Just under half of the people surveyed are having complications or delays with their insurance processes. Clients who have tried to 

manage on their own are now seeking help because their issues are more complex ς a number of householders have indicated that they have been unable to 

reach a satisfactory resolution on their own. 

 

What are we doing?  

Å We are working with MBIE on a technical and financial feasibility study of a village development to determine the demand of developing a temporary 

accommodation village in Kaikoura Township. MBIE has also employed a local project coordinator who is dealing with the residents who have registered their 

temporary housing need with them.  

Å New Zealand Insurance Council is looking into what the delays with the scope of works are and if there is something they can do to speed up the process. 

Å We are closely monitoring the services to match need with capacity: 

o ²ƻǊƪ ǿƛǘƘ tŀǳƭ hΩbŜƛƭƭ ǘƻ ŜƴǎǳǊŜ ǘƘŜ wŜǎƛŘŜƴǘƛŀƭ !ŘǾƛǎƻǊȅ {ŜǊǾƛŎŜ (RAS) continues well into 2018 

o Work with Linda Ngata to ensure Whanau ora is well supported and the navigators have capacity 

o The pathway for referrals is up to date and residents receive support within the given timeframe.  

 
 

 
R you 

OK?  
KaikƄura 

 



Appendix 2 
 



To: 
 

Earthquake Recovery Committee 

Date: 
 

11 October 2017 

Subject: Economic Recovery Update 
 

Prepared by: 
 

Mel Skinner 
Economic Recovery Lead 

Authorised by:  
 

Angela Oosthuizen 
Chief Executive 

 

Statistics for last  four weeks are still be be completed, however are expecting them to similarly 
reflect weeks 37-41 which are in the figure below.  

 

 



Economic recovery has been focused on looking at various ways to mitigate and reduce the impact 
of the concerns that are being raised by our local businesses. 

Mental Tiredness 

Mental tiredness is a major concern across all industry sectors.  

 

Kaikoura businesses are continuing to feel the effects of mental tiredness.  

When people, including businesses owners are stressed, the ability to effectively think is greatly 
reduced. Dr Rob Gordon, on behalf of the Red Cross, came to Kaikoura to run sessions on the second 
6 months following a disaster.  

Dr Gordon highlighted stress thinking can be describe as follows:  

¶ Methodical, persistent, routines, drudgery 

¶ Holds everything in mind 

¶ Concrete, pre-digested ideas can be used 

¶ Inefficient, caught up with details 

¶ /ŀƴΩǘ ŘŜŎƛŘŜΣ ǇƻǎǘǇƻƴŜ ŎƻƳǇƭŜȄ ŘŜŎƛǎƛƻƴǎ 

¶ /ŀƴΩǘ ǎǘƻǇΣ Ǉƭŀƴ ƻǊ ǇǊƛƻǊƛǘƛǎŜ 

¶ Doggedly deal with next thing 

¶ Poor reasoning, lateral thinking 

¶ Solve problems within existing framework. 
 
Dr Gordon highlighted stress emotions can also be displayed in the following forms:  

¶ Numb and disconnected 

¶ Mask-like, inexpressive face 

¶ Unemotional, no energy for emotions 

¶ Low energy, empty 

¶ If action blocked: arousal increases, converts to despair, defeat, overwhelmed 

¶ Disorganised emotions 

¶ άLƴōǳǊǎǘǎέ ƻŦ ƛƴŀŎǘƛǾƛǘȅ 

¶ Lapse into despair. 
 

Understanding stress thinking and stress emotions is extremely important in regards to supporting 
businesses and redesigning the way Council interacts with community.  
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Over the past four weeks, the community services and economic recovery team have worked with a 
number of departments within Council to find solutions that reduce further stress placed on 
businesses, whilst still operating within the regulations and guidelines of legislation.  

Economic recovery has been working with Canterbury Chamber of Commerce, Ministry of Business, 
Innovation and Employment and ChristchurchNZ to look at ways in which on the ground services can 
be provided, to assist businesses in decision making and closing out large stressors such as insurance 
disputes. Further information is provided below in regards to insurance management. 

Economic recovery is investigating various methods of resilience building within business ownersΩ 
wellbeing. These include approaching it from different angles including health and wellbeing, the 
άǿƘȅέ people are in the particular business that they are and mental resilience of high performance 
sport people. The difficulty is getting businesses to engage in wellbeing as many do not understand 
the stressed state that they are in fact operating in.  

Insurance:  
Kaikoura has a large number of businesses dealing with insurance issues and this is over and above 
residential issues. 

 

Insurance concerns are dramatically impacting the stress felt by businesses. 
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Economic recovery has  been working with Central Government, ChristchurchNZ and independent 
insurance consultants to look at soltuions. The concern is that Kaikoura is not getting the attention 
from insurance companies that it should be.  

Economic recovery is working with the Canterbury Employers Chamber of Commerce in developing 
capability sessions around managing insurance claims and demystifying insurance.  

Workforce Staffing: 
Workforce and staff issues dramatically increased in concern to businesses. 

 

Economic recovery have been looking at various solutions to the staffing issues business are facing.  

A key issue highlighted by the accommodation sector is that they hire international staff. However 
lose them within a week due to the higher packages on offer for road work (particularly more hours 
per week, resulting in quicker cash returns over the same period). 

At present, some accommodation providers cannot fully open as they do not have staff to manage 
all their rooms. This increases the impact of lack of available accommodation and is a vicious cycle.  

Forward bookings for summer are looking positive however accommodation providers may not be 
able to fill their commitments due to not being able to staff up.  

Economic recovery has undertaken an accommodation sector group meeting to brainstorm solutions 
to the staffing problems. The ideas that came out of his session included: 

¶ Marketing to retirees with motor homes to come to Kaikoura for the summer 

¶ Marketing to stay at home parents that might be interested in working casual/part-time 

¶ Setting up job sharing platform between accommodation and hospitality businesses that 
require staff at different times of the day 

¶ Tax relief on secondary income to encourage employees to work for more than one 
employer.  
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Economic recovery along with community services and recovery have been investigating temporary 
housing for staff (including closed accommodation businesses).  

Tourist summer management: 
Kaikoura will only have four months of summer trading for the 2017/2018 due to the north road 
being closed until December. This means a reduced income for many businesses which will have a 
flow on effect until winter.  

The summer season is going to be difficult to manage from numerous aspects. These include: 
- Accommodating workers, tourists and contractors 
- Hospitality management for tourist market and workers 
- Increased traffic along Beach Road which is already experiencing parking congestion plus the 

return of freight trucks 
- Uncertainty around SH1 North opening hours and how this ties in with the tourist ferries 
- Forward bookings into March are being affected by the current road closures 
- Rebuild work including potential further demolition in West End 

Accommodation providers are trying to get concrete figures and bookings for across the summer 
season from NCTIR. This will enable them to manage how many rooms will be available for tourists. 
The accommodation sector have decided to re-establish a duty motel for tourists that may be 
arriving outside of i-site operating hours. This will ensure tourists can find accommodation 
regardless of the time of night that they do arrive. The accommodation providers have also 
committed to providing daily occupancy reports to the i-Site. It was highlighted to the 
ŀŎŎƻƳƳƻŘŀǘƛƻƴ ǎŜŎǘƻǊ ǘƘŜ ƛƳǇƻǊǘŀƴŎŜ ƻŦ ƪƴƻǿƛƴƎ ŜŀŎƘ ƻǘƘŜǊΩǎ ōǳǎƛƴŜǎǎŜǎ ǘƻ ƳŀƪŜ ǎǳǊŜ ǘƘŀǘ 
referrals can happen directly as well as through the i-Site.  

Economic recovery and the hospitality sector are working closely with the village management and 
NCTIR to gain an understanding of the workers hospitality needs over the summer season. NCTIR are 
reducing staffing levels from 22nd December to 5th January however emergency crews will still be 
available in case of any incidents. 

The opening of the road will hopefully see increased tourist traffic but will likely also see the return 
of freight trucks. Beach Road is currently congested with parking issues and a plan needs to be put in 
place once trucks return to Beach Road. To date, we have not had any major incidents or accidents 
from the increased blind spots from parked cars however with increased tourist traffic and trucks, 
this increases the likelihood of an accident. The increased congestion and parking also creates a 
negative aesthetic impact on Kaikoura from a tourist perspective. Economic recovery will work with 
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the planning team to understand what currently exists around length of parking on Beach Road and 
what alternative plans we can put in place for these vehicles.  

From a tourist perspective, SH1 North needs to open 24/7. However NCTIR cannot guaranteed as yet 
due to recent weather events or subsequent. If it is unable to open 24/7 this will generate issues in 
regards to ferry times.  Communication to tourist in regards to whether the road will be difficult but 
paramount. Signage will be important. Kaikoura will face the similar challenges to what we faced for 
the first 4-5 months following the earthquake with tourists planning to drive down the coast and 
then finding out it is closed.  

If the SH1 north has varied open and close times (given the alternate route is 4 hours), Kaikoura will 
see a larger impact that what we see on SH1 south. At least with SH 1 south the delay time is only an 
additional hour. Economic recovery will work with Kaikoura Earthquake Tourism Action Group, NZTA 
and NCTIR to look at ways to address these issues.  

Forward bookings through to March are currently being impacted by the information out there in 
regards to the SH1 north road being closed, with tourists not being aware of it opening in December. 
This is resulting in tourist potentially planning itineraries that avoid Kaikoura all together. Economic 
recovery will work with Kaikoura Earthquake Tourism Action Group, NZTA, NCTIR and Destination 
Kaikoura on communication strategies for forward marketing.  

Rebuild work and demolition of West End is discussed below under Uplift Mall.  

Grants Program 
Economic recovery has been advised that grant applications are still coming in however they have 
slowed.  
 
Businesses only have until the road opening to submit applications.  
 
Economic recovery is working with the Grants assessor on ways to continually support businesses.  
 
Uplift Mall 
Economic recovery has been working closely with the Retail Association, Mayor Gray and G Harmon 
to discuss solutions to the requirement for a vibrant West End for the summer and supporting the 
businesses that need to relocate.  

UC Kaikoura Challenge: NZTA and community space 
Economic recovery have received the Insights document. (A copy of the report will be tabled at the 
meeting). 

YŜȅ ŦŜŜŘōŀŎƪ ƻŦ ǘƘŜ ŎƻƳƳǳƴƛǘƛŜǎΩ perception of Kaikoura: 
Å Friendly 
Å Community focused 
Å Easy going 
Å Isolated 
Å Self-reliant 
Å Fragmented 

The aim of the document is to understand the needs of the community in regards to a community 
space however it goes beyond that and highlights a number of key areas of economic 
recovery/development.  

These include fragmentation of community, connectivity, lack of delivery on ideas, lack of shared 
vision, future focus and reliance on whales and dolphins.  



Economic Recovery is meeting with New Zealand Transport Agency and NCTIR to discuss what the 
community space project could entail, including a potential retail /community space.  

Airport 
Economic recovery has met with New Zealand Institutes of Economic Research, who have provided 
costings for undertaking a feasibility study for the Kaikoura Airport. Economic recovery has also 
requested costings for a feasibility study from the Property Group. 

Blue and Green Economy and Economic Development 
Kaikoura has ǳƴƛǉǳŜ ǇƻǘŜƴǘƛŀƭ ǘƻ Ǉƻǎƛǘƛƻƴ ƛǘǎŜƭŦ ƛƴǘŜǊƴŀǘƛƻƴŀƭƭȅ ŀǎ ŀ ά.ƭǳŜέ όaŀǊƛƴŜύ ŀƴŘ άDǊŜŜƴέ 
(Land) economy focused on sustainability. Sustainability incorporating economic, social and 
environmental impacts. There is a large opportunity for value based investment in Kaikoura based 
on Kaikoura developing Blue and Green economy.  

Economic recovery is connecting with Dr Nick Lewis, to map and model a novel blue economy. This 
project also looks at supporting policies, decision making and investment. This is part of the 
sustainable seas research project.  

Economic recovery is working on collating a paper on economic development for Council and how 
Kaikoura can leverage off the Blue and Green economy markets.  

There is potential to further utilise New Zealand Institute of Economic Research in developing 
economic strategies and plans along with the previous work that was done by consultants back in 
August 2016.  

Economic recovery has also met with Peter Lawless to discuss methods of gaining community 
connectivity through economic development vision and strategies.    

Plastic Bag free 
Economic recovery is working with businesses in gaining buy in for banning plastic bags. Kaikoura 
has a unique marketing opportunity through banning plastic bags prior to the road opening. 
Economic recovery has met with R Hogan and J Ratcliffe to discuss the work they have already done.  

Hurunui to Picton Cycle trail discussions 
Economic recovery has attended meetings in Hurunui and Blenheim to discuss the economic 
benefits for the cycle trails proposed from Rangiora to Kaikoura and Marlborough to Kaikoura.  

Cycling opens up various investment opportunities and greater diversification in our tourism market 
both domestically and internationally.  

These cycle trail also build upon KaikouraΩǎ reputation as a green economy.  

Telecommunications on Inland road  
Economic recovery has met with New Zealand Transport Agency and the National Recovery Office to 
discuss concerns over the increasing incidents on the Inland Road and lack of communication 
available.  

Data is being collated on the unreported incidents and this will be provided to New Zealand 
Transport Agency and the National Recovery for further analysis to look at what solutions can be 
implemented.   

 

 

 

 


